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Concept Exhibit for TS161 Johnson Ferry Rd Sidewalk (Harleston to
Glenrldge Dr.) - Tony Guulford

Mt Vernon | ¥ W - 2, '
ey an G g 4 g | Project Budget:  $ 516,000.00

SR = e 3 $125,000.00
. &“ﬁ’-'g iy " Eng. Const.Est:  $374,000.00
‘ L - ' . | ROW: $7,000.00
UTL: $10,000.00
Status:

S 8 ¢ The design is a south side infill

P sidewalk project with updated
Project T-11 concept.

* Review plans with Community
Development June 21, 2018,
variance letter being reviewed by
CD.

1Jul'18 ch'18 1Jan'19

TS161 Complete Design Plans Bidding & Award TS161 Construction
5/1/17 - 9/3/18 Process 3/15/19 - 10/31/19
12/4/18 - 3/14/19

1Ju| 17 10ct'17

1Jul 19 10ct 19
Start

5/1/17

Finish
10/31/19

TS161 ROW Coordination
8/1/18 - 12/3/18

TS161 Utility Coordination
8/1/18 - 12/3/18




TS163 Johnson Ferry Rd Sidewalk at Glenridge Connector — Ko Seo

Estimated New Overall Budget: $882,660

$2 S8 - Total Design = $122,200 ($94,200 Change Order)
- Engineer's Construction Estimate: $315,000
Vi F i " ‘ - Ga Power Lights Estimate = $128,300
- 8 Street lights & 10 Pedestrian lights
and 6’ Landscape 3

- ROW Estimate: $317,160

- Parcel1=$220,200
- Parcel 2 = $75,840
- Parcel 3=%21,120

Status:

- The 10" Sidepath on Johnson Ferry RD and 12’ Sidepath on Glenridge
Connector require Right of Way from one parcel and easements from both
parcels. Cost to cure reports received and appraisals are expected this week
Plans to reach out to property owners in November 2018.

- Utilities -Traffic Control Vault top adjustment and Ped Signal Pole relocation
will be by COSS Traffic

: -G-IenridgeCOnnector

Start
5/1/17

TS163 Complete Design Plans
5/1/17 - 3/29/19

Bid & Award TS163 Construction

4/1/19 - 7/26/19 7/29/19 - 2/7/20
TS163 Utility Coordination

5/1/18 - 9/28/18

TS163 ROW Coordinatiol
7/9/18 - 3/31/19




15164 Windsor Parkway Sidewalk (Crestwicke Pointe to City Limit)
— Ko Seo

Overall Project Budget $734,289
Design $105,289

Construction Budget Estimate $509,000
ROW Estimate $40,000

Utility Estimate $80,000

Status:

- Concept Plans reviewed by Community Development
- Design Modifications approved by City Manager.
Utility coordination in progress
- Aerial relocations required
- GA Power Main Line staying on south side - waiting on relocation agreement
- Cost Estimate: $50,000
- Water meter relocations

Right Of Way coordination underway

Jul "17 Oct '17 Jan '18 Apr '18 Jul '18 Oct '18! Jan '19 Apr'19 Jul'19 Oct '19

Finish
11/1/19

TS164 Complete Design Plans ‘ Bid & Award TS164 Construction

5/1/17 - 3/1/19 3/4/19 - 5/31/19 6/3/19 - 11/1/19

TS164 Utility Coordination
8/24/17 - 5/31/19

TS164 ROW Coordination
1/2/18 - 3/1/19




15166 Spalding Dr Sidewalk (Spalding Lake Ct to River Exchange) — Ko Seo

Pedestrian Bridge

Start
0/25/17

Half 1,2018 Half 2, 2018

TS166 Complete Design Plans
10/25/17 - 5/8/19

5/1/18 - 11/15/21
TS166 Utility Coordination
5/11/18 - 2/15/19
TS166 R
9/3/18 -

Half 1, 2019

Gwinnett County and COSS ?oordination

W Coordination

25/19
COSS LDP Approval
Process

Overall Project Budget: $1,418,537

- Estimated COSS Eng Expenditure = $100,000

- ROW Cost Estimate = $250,000

- Construction Budget to GCDOT = $1,055,687

- Two-PIOH Meeting Budget to GCDOT = $12,850

- Gwinnett DOT Overall Project Estimate = $10,568,537

Status:

- Coordinating project with Gwinnett County TSPLOST funded Spalding Drive
Widening Project- IGA with Gwinnett DOT approved on October 2, 2018

- Stakeholder meeting planned for November 2018.

- ROW Acquisition process will begin soon.

Half 2, 2019 Half 1, 2020 Half 2, 2020 Half 1, 2021 Half 2, 2021

TS166 Construction
9/25/19 - 11/15/21

12/12/18 - 5/8/19

COSS LDP Submittal

12/12/18

Finish
11/15/21



1S167 Brandon Mill Rd. (Marsh Creek to Lost Forest) — Ko Seo

Overall Project Budget: $1,666,086

- Design: $204,345

- Construction Budget Estimate: $1,329,368
Utility Cost Estimate: $49,873

ROW Cost Estimate: $82,500

Status:
4
/ S 2 - Utility coordination with Ga Power and other major utilities is in
_Ex\stm Sidewalk ‘L’ % / B " s Xt
i oy IR o i TR :, progress
3 ( § Frof e ] - Relocation Agreement and Stipulated Sum Agreement en route for approval

- Concept design underway - concept plans reviewed by Community
Development including a retaining wall

- Variances anticipated: No bike lane and no landscape strip in few areas to avoid
power pole relocations

- Right of way coordination underway - 2 of 4 parcel easements
acquired

Start
10/4/17

Finish
7/26/19

TS167 Complete Design Plans Bid & Award TS167 Construction
10/4/17 - 12/21/18 1/2/19 - 3/29/19 4/1/19 - 7/26/19

TS167 Utility Coordination
3/5/18 - 3/29/19

TS167 ROW Coordination
7/30/18 - 12/28/18




TSPLOST Sidewalk Projects — Budget Report

Project Name

Project Allocated
Funding (W/ 15%

Cumulative
Allocated Funding

Current Total
Project Cost

Current Total
Project Cost
Estimate (W/ 15%

Overall Program Updated
Total Cost Estimate (W/

Overhead) Estimate veihead) 15% Overhead)
TS161 |lohnson Ferry Harleston to Glenridge $521,761 $521,761 $516,000 £593,400| $516,000
TS163 |lohnson Ferry @ Glenridge Connector $678,200 51,199,961 $882,660 $1,015,059 $1,398,660
Windsor Parkway - Peachtree Dunwoody to
TSI64 | it $725,500 $1,925,461 $734,289 $844,432 $2,132,943| Currently under
Northwood Drive - Kingsport Rd to Roswell design or
TS165 | $356,370 $2,281,831 $270,446 $311,013 $2,403,395|  construction
Spalding Drive - Spalding Lake Ct to River
TS166 | o tange Dr $1,143,419 $3,425,250 $1,418,537 $1,631,318 $3,821,932
Brandon Mill Road - Marsh Creek to Lost
LT $1,691,925 $5,117,175 41,666,086 $1,915,999 45,488,018
Dal le Read (C lete SW f R 1
TS168 R: :Z';':; d:: h:“:’:d"]e Srts AERE oA $290,126 $5,407,301 $850,000 $977,500 $6,338,018
D dy Club Dr. (Spalding Dr. to Ex. Walk
TS169 1"':“"_’“ . c'j' : & iSpeiding Dy, 0 B s $425,750 $5,833,051 $600,000 $650,000) $6,938,018
a enimore Lir.
MNext 4 Scopes
Interstate North Pkwy - City limit t
T5170 ': :; = de D“_ e $870,926 $6,703,977 $2,500,000 $2,875,000 $9,438,018
o slae Urive
Roberts Drive (Ex. Walk S of Northridge Rd to
B e $286,000 $6,989,977 $500,000 $575,000 49,938,018
Brandon Mill Road - Lost Forest Dr. t
I e b e e b $661,876 $7,651,853 $1,000,000 $1,150,000 $10,938,018|  Future Scope

Brandon Ridge Dr.




TS168 Dalrymple Road (Complete Sidewalk Roswell Rd to Brandon Mill Rd)

Overall Project Budget:

- Per new COSS standard: $850,000
- Design Cost Estimate: $170,000

' Rezoniﬂg parcels under review RZ18-
- Utility Cost Estimate: $85,000

Existing sidevﬂlk from
~.#10010. Possible sidewalk by

Duncourtney.Dr to
Brandon Mill Road
7 ' =+|development !
Lt | e B - - ROW Cost Estimate: $85,000
: : - Construction Cost Estimate: $510,000

-~

Status:

- Developing Scope
-2,000 LF of 6-ft sidewalk with 2-ft landscape on both

sides of the road
- Bike lane will not be included in the scope
- Mid block crossing needed to connect to sidewalk system

on north side of the road to the south side
- Study will determine the exact location of the mid block

y Dr

Glencourtne

inish .
" crossing
8/13/20 . .

1. Duncourtney Drive or 2. Princeton Way

7 -Jul 19 ‘ . I
- Mid block crossing will complete the sidewalk system
from Roswell Road to Brandon Mill Road

Start
Wed 1/2/19

TS168 Construction

Bidding & Award
Wed 1/15/20 - Wed Thu 4/16/20 - Thu 8/13/20

TS168 Design
Wed 1/2/19 - Tue 1/14/20
4/15/20

TS168 Utility Coordination
Wed 4/3/19 - Tue 1/14/20

TS168 ROW Coordination
Wed 7/3/19 - Tue 1/14/20




175168 Dalrymple Road (Complete Sidewalk Roswell Rd to Brandon Mill Rd)
— Ko Seo

Requirements:

6-ft Sidewalk

2-ft Landscape Buffer

8-ft Separated Bike Facility

1-ft Maintenance Strip

Recommended:
- 6-ft Sidewalk
- 2-ft Landscape Buffer

-No Separated Bike Facility - Limited ROW and
to limit impact to existing private residences
along Dalrymple Road

-1-ft Maintenance Strip

- Mid block crossing needed to connect to
existing sidewalk system

Dalrymple Road - Existing sidewalk near
Princeton Way
(looking west)



15169 Dunwoody Club Dr. (Spalding Dr. to Fenimore Circle) — Tony Guilford

Overall Project Budget:

- Per new COSS standard: $600,000
- Design Cost Estimate: $120,000
- Utility Cost Estimate: $60,000
- ROW Cost Estimate: $60,000
- Construction Cost Estimate: $360,000

Status:

/ .-‘:; -Developing Scope

-1340 LF of 6-ft sidewalk with 2-ft
landscape strip on Dunwoody Club
Drive

-75 LF of 10-ft sidepath on Spalding
Drive

- Crosswalk on Dunwoody Club Drive

-Bike lane will not be included in the
scope

JNov'w lDe('w JJan'w lFeb'lS lMar‘w 1Apr‘19 lMay'Wg [Jun'19 llul'19 [Aug'w 15:p'19 lOct'19 JNov‘w lDec'19 lJan‘zn [Feb'zo lMar'Zﬂ JApr'EO lMay'!U Jlun'ZO lJuI'ZD ]Aug'zo JSep‘ZU IOG‘ZD [Nov'zo
Start 5,169 - Project Sch Finish
Mon 10/1/18 | “Mon 10/1/18- Wed 11/25/20 Wed 1125720
T5-169 Dunwoody Club Drive
Mon 10/1/18 - Fri 9/25/20
T5169 Begin Design T5169 UTL Coordnation Bidding & Award process T5169 Begin Construction
Mon 10/1/18 - Fri 7/5/19 Sat 7/6/19- Thu 1177119 Sun 1/5/20 - Sun 3/15/20 Wed 4/15/20 - Wed 11725720
T5169 R/W Cordination
Sat 7/6/19 - Thu 11/7/19




TS170 Interstate North Pkwy . (City Limit to Northside Dr) — Ko Seo

Overall Project Budget:

Transition from 10-ft

Sidepath to 5-ft Sidewalk b * e , & - Per Proposed Recommended Section: $2,500,000
with no landscape strip to . . .
match sidewalk on bridge Reduced Landscape Strip to p ; - DeSIgn Cost Estimate: $500’000
avoid relocating major _‘ ; - Utility Cost Estimate: $250,000
y, SR R ) - ROW Cost Estimate: $250,000
‘ ‘ - Construction Cost Estimate: $1,500,000
Status:

- Developing Scope
-3170 LF of 12-ft sidepath with 4-ft landscape strip
*Previous Standard was 5' sidewalk with 2’ landscape strip

*Required Standard is 12’ Sidepath with 8’ [andscape strip with
pedestrian lights

- Connect to existing sidewalk on bridge over Chattahoochee and parks
on either side of the river (Cochran Shoals - Powers Island Park in
Sandy Springs).

- Propose Street lights on existing utility poles
- Separate bike lane/path will not be included in the scope

Mar '19 May '19 Jul'19 Sep '19 Nov '19 Jan 20 Mar '20 May ‘20 Jul ‘20 Sep '20 Nov '20 Jan '21
Start Finish
Wed 1/2/19 Fri 2/26/21
TS170 Design Bidding & Award TS170 Construction
Wed 1/2/19 - Tue 1/28/20 Wed 1/29/20 - Fri 5/22/20 Tue 5/26/20 - Fri 2/26/21

TS170 Utility Coordination

Mon 3/4/19 - Fri 5/22/20
TS170 ROW Coordination
Wed 7/3/19 - Tue 1/28/20




TS171 Roberts Drive (Northridge Road to Davis Academy) - Tony Guilford

Overall Project Budget:

- Per proposed recommended section: $500,000
- Design Cost Estimate: $100,000
- Utility Cost Estimate: $50,000
- ROW Cost Estimate: $50,000
- Construction Cost Estimate: $300,000

Status:

- Developing Scope
-880 LF 6-ft sidewalk with 2-ft landscape strip
to complete this gap
*Required Standard is 10-ft sidewalk with 6-ft
landscape strip, 8-ft bike lane, and
pedestrian lights

*Recommended Section is less impact to
the residential neighborhood o

*Existing Corridor (East side Roberts Drive Mo'%18
from Northridge Road to Spalding) has
completed sidewalk that varies from 5’ to A LT D LT e T
6' wide. Does not have bike lane or on 1O/E T
pedestrian lights

Finish
Thu
8/13/20

TS171 Begin Desjgn TS171 UT!. Bidding & TS171 Begin Construction
° Blke |an.e, pedest.rian I|ghts, a nd street Mon 10/1/18 - Fri 4/26/19 S\erg;a/t;grj T 9/3/19 %vza:g/?;%cges_s Sat 2/15/20 - Thu 8/13/20
trees will not be included o7t R Mon 1/6/20
-ROW will be required in addition to Cordination

. Wed 5/1/19 - Tue 9/3/19
construction easements




Sidewalk Program Information — Current T6000
Available Budget (including contingency) is $570,000

1. Capital Sidewalk Program
* No additional funding received in FY19 budget.
* Scoring of additional projects received over past year to produce and update prioritized list is on hold.

*  Oncall designer contracts to be renewed by the end of August 2018 to continue through June 2019. Re-competition process is underway
for new contracts to begin July 2019.

2. Neighborhood Sidewalk Program Overview
*  Currently, no funds are allocated for neighborhood sidewalk program and none are on the scored list
*  Neighborhood Petition - 65% approval from the impacted property owners is required
*  Cost of design and construction is shared with the City and the Neighborhood - 25% by the Neighborhood and 75% by the City
* Requested section is scored and once the neighborhood can provide the matching funding, the final design and cost is presented to the
Mayor and City Council for consideration of approval and funding
3. Gap Fill Sidewalk Program (Under $50K)
e  Currently Considering Gap Fill Candidates on:
*  Hammond Drive at Roswell Road
e Bluestone Road at Sandy Springs Place
*  Mount Vernon at Sandy Springs Circle



Hammond Dr Gap Fill - 140 LF

Overall Project Budget:
- Per Required Section: $180,000
- Per Recommended Section: $45,000

=i
é‘rju-

Requirements:

* Type E Streetscape
6-ft Planting Zone
8-ft Bike Facility

6-ft Sidewalk

1-ft Maintenance Strip
Pedestrian Lights

o
(5]
=]
o
©
2
(7]
o)
o

Recommended:

* No Planting Zone

* No Separated Bike Facility

» 6-ft Sidewalk with turn-up wall
» 2- Driveway reconstruction

* 1-ft Maintenance Strip

* No pedestrian Lights




Hammond Dr Gap Fill - 140 LF

Existing conditions:

* Limited ROW
* High sloped driveway
* West driveway slope varies from
4.25% to 11%
* East driveway slope varies from 7.6%
to 14.5%

Hammond Drive - Looking west




Bluestone Road Gap Fill - 100LF

Overall Project Budget:

- Per Required Section: $60,000

- Per Proposed Recommended Section:
$51,000

Requirements:

; * City Center Streetscape

| » O-ft to 8-ft On-street Parking
» 2-ft Curb and Gutter

» 2-ft to 6-ft Planting Zone

» 6-ft Sidewalk

» 2.5-ft Maintenance Strip

* Pedestrian Lights

22
c
@
(%]
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o
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Recommended:

e * No On-Street Parking

» 2-ft Curb and Gutter - align with existing
curb and gutter north of the driveway

 2-ft Brick Paver Band

» 6-ft Sidewalk

* 1-ft Maintenance Strip

* One Pedestrian Light




Bluestone Road Gap Fill - 100LF

Existing Conditions:

* Existing curb line is set back from the
existing curb line north of the driveway

* Grading or turn-up sidewalk may be

required

Bluestone Road - Looking north

Example of Pedestrian Light north on Bluestone Rd



Mount Vernon Gap Fill - 250 LF

s . W Overall Project Budget:

- Per Required Section: $150,000
- Per Proposed Recommended Section: $100,000

Requirements:

- : * City Center Streetscape

42 B - O-ft to 8-ft On-street Parking
: g+ 2-ft Curb and Gutter

{ + 2-ft to 6-ft Planting Zone

» 6-ft Sidewalk

» 2.5-ft Maintenance Strip

* Pedestrian Lights

Recommended:

* No On-Street Parking

» 2-ft Curb and Gutter (already constructed)
» 2-ft Landscape Strip

» 6-ft Sidewalk

* 1-ft Maintenance Strip

» Pedestrian Lights (already constructed)




Mount Vernon Gap Fill - 250 LF

9/19/18, 11
45 Mount Vernon Hwy NE

Mount Vernon Drive - South side, looking west

Existing Conditions:

* New curb line along Mt. Vernon

* Pedestrian & Street Lights already
installed.

* Grading or turn-down sidewalk may be
required.

* Minimal utility work needed.



